NEW GRAIN MARKET, NAJAFGARH

	Sl.no.
	Name of Work
	Earnest Money
	Name of party contract awarded
	Estimated cost
	 Time of completion
	 Actual expenditure incurred
	Date of actual completion


	1.
	C/o Canteen at NGM Najafgarh
	13,200.00
	M/s D.K.K. Promoters & Builders
	5,27,283/-
	3 months
	5,38,640.48
	 15.4.2000.

	2.
	C/o Temporary shed at NGM, Najafgarh.
	78,520.00
	M/s Satyavir Khatri & Sons
	31,40,570/-
	5 months
	26,83,287.96
	 29.4.2000.

	3.
	Raising, providing WBM, premix in the idle truck parking area at NGM, Najafgarh.
	52,000.00
	M/s Satyavir Khatri & Sons
	20,75,027/-
	5 months
	26,46,889.00
	 1.12.2001.

	4.
	Interior works at farmer’s Rest House/Administrator office at N GM, Najafgarh.
	45,300.00
	M/s R.P. Singh & Co. Pvt. Ltd.
	18,08,681/-
	3 months
	25,88,892.00
	 30.11.2001.

	5.
	P/L BM & AC in the idle parking area at NGM Najafgarh.
	25,000.00
	M/s Capital Construction Co.
	9,87,196/-
	1 month
	14,20,805.00
	 27.3.03.

	6.
	P/L cement concrete flooring for creating open auction platform at NGM, Najafgarh.  
	19,500/-
	M/s Satyavir Khatri & Sons.
	7,69,172/-
	2 months
	10,55,377.00
	 4.5.2002.

	7.
	C/o two rooms for installation of water cooler and toilet block
	26,000/-
	M/s Kay Ess Const. Co.
	10,31,475/-
	45 days
	12,61,796.00
	 10.12.2003.


Fruit & Vegetable Market, Keshopur

	Sl.no.
	Name of Work
	Earnest Money
	Name of party contract awarded
	Estimated cost
	 Time of completion
	 Actual expenditure incurred
	Date of actual completion



	1.
	Installation of 2 nos. of tube well
	  -
	M/s Haryana State Minor Irregation Tubewell Corpn,. Ltd. Faridabad.
	3,30,460.00
	 -
	304633/-
	 26.12.88

	2.
	S/filling good earth Ph-I
	16920/-
	M/s Manohar Lal Gupta & Co. Pvt. Ltd.
	8,46,000/-
	2 months
	700615.92
	 5.1.89

	3.
	Laying of services i.e. earth filling and c/o auction platform
	20,000/-
	M/s Manohar Lal Gupta & Co. Pvt. Ltd.
	90,86,000/-
	12 months
	8315520.00
	 4.9.90

	4.
	C/o front boundary wall with MS grills & RCC culvert with MS grating.
	19,500/-
	M/s Nathu Ram Gupta & Sons.
	7,78,525/-
	4 months
	1181500.00
	 30.9.91

	5.
	C/o Admn. block
	62744/-
	M/s Babu Ram Gupta
	2509757/-
	18 months
	3485690/-

	15.6.92

	6.
	C/o informal sector , check post etc.
	11700/-
	M/s JP Gupta
	467592/-
	6 months
	744970/-
	16.8.92

	7.
	C/o shops & Kiosks at informal sector-II
	12301/-
	M/s Saroha Const. Co.
	492044/-
	8 months
	10,31,437/-
	15.3.96

	8.
	C/o informal Sector-I (part)
	34600/-
	M/s DKK Promoters & Builders.
	1382574/-
	8 months
	15,49,203/-
	30.10.96

	9.
	C/o WBM road & laying of services
	28710/-
	M/s DKK Promoters &Builders
	2542023/-
	4 months
	2451360.00
	15.4.96

	10.
	C/o Entry, Exit offices & 12 nos. of water Huts.
	17220/-
	M/s Saroha Const. Co.
	688792/-
	8 months
	1061421/-
	26.11.96

	11.
	P/L premix carpet surfacing in parking area.
	5900/-
	M/s Satyavir Khatri & Sons.
	2,36,327/-
	30 days
	348109.18
	19.2.97

	12.
	C/o 99 nos. wholesellers shops
	1,00,000/-
	M/s H.P. Gupta 
	21023602/-
	20 months
	3,81,84,906/-
	31.3.98

	13.
	P/L Fibre sheet over Vault  of wholesellers shops
	1,00,000/-
	M/s Fiberfill Engineers
	53,22,636/-
	4 months
	4657030/-
	25.9.98

	14.
	C/o 7 nos. dustbins (Dhalow)
	33625/-
	M/s Saroha Const. Co.
	13,44,832/-
	3 months
	1592967.16
	3.11.98

	15.
	C/o 107 nos. wholesellers shops
	1,00,000/-
	M/s DKK Promoters & Builders
	51,48,896/-
	3 months
	8323125/-
	21.1.99

	16.
	C/oloading/unloading platform and laying BM/AC and water line for fire fighting system.
	1,00,000/-
	M/s HR Builders
	13997885/-
	8 months
	15,49,203/-
	20.1.99

	17.
	C/o pump room & fixing of grills around ground water tank. 
	22555/-
	M/s DKK Promoters & Builders
	902060/-
	3 months
	1406914/-
	1.7.99

	18.
	P/fixing MS Grills around the park.
	22000
	M/s
Kavenderveer Singh
	879995/-
	2 months
	1014453/-
	12.4.99

	19.
	C/o footpath alongwith sides of roads
	73850/-
	M/s SS Builders
	2953655/-
	3 months
	2700263/47
	1.1.99



	20.
	P/F FRP shelter on the beam of cutout portion, Trinagular
	
	M/s Fibrefill Engineers 
	
	20 days
	7,91,220/-
	26.11.99

	21.
	P/L CI water supplying line underground tank .
	8025/-
	M/s DKK Promoters & Builders
	320936/-
	45 days
	350553/-
	3.7.2000

	22.
	P/L sewer line for connection of sulabh
	4525
	M/s  Om Contracts
	159520/-
	2 months
	177459/-
	29.5.2000

	23.
	C/o Toilet on ground floor in Admn. block at F&V Keshopur.
	2275/-
	M/s Surya Const. Co.
	90431/-
	2 months
	102840/-
	20.6.2000

	24.
	P/Fixing  MS grills around green belt .
	4200/-
	M/s Satyaveer Khatri & Sons.
	167867/-
	1 month
	232293/-
	30.9.2000

	25.
	Earth work and pre conditioning  of ground for development of green belt.
	14216
	M/s R P Singh
	568650/-
	30 days
	456844.61
	9.4.01



	26.
	P/L RCC pipe line for electrical cables
	8700/-
	M/s Vinod Kumari
	347128/-
	2 months
	458072/-
	18.6.01

	27.
	Extn.  of Admn. block (2 floors) 
	70,000/-
	M/s DKK Promoters & Builders
	2673417.00
	6 months
	3945851/-
	11.9.01

	28.
	P/F Retro reflective over head sign board at entry and exit gate.
	17500/-
	M/s Ravi & Co. Ltd.
	685151/-
	2 months
	387563/-
	14.9.2001

	29.
	C/o Urinal block in market.
	3900/-
	M/s Arun Contracts
	154880/-
	11/2 months
	298461/-
	17.7.02

	30.
	C/o parking shed for staff cars and Govt. vehicles.
	12500/-
	M/s Fiberfill Engineers
	490844/-
	2 months
	736322
	6.2.03

	31.
	P/Layng and repairing  kota stone flooring .
	11200/-
	M/s Naresh Kumar
	4,44,687/-
	1 month
	345677/-
	31.3.04.


FODDER MARKET AT MANGOLPURI

	Sl.no.
	Name of Work
	Earnest Money
	Name of party contract awarded
	Estimated cost
	 Time of completion
	 Actual expenditure incurred
	Date of actual completion

(Time period)



	1.
	S/F of earth at Fodder Market Mangolpuri.
	26700/-
	M/s Varun Builders
	10,68,000/-
	60 days
	11,30,164/-
	20.4.88

	2.
	C/o Boundary wall alongwith anti climbing fencing 
	23012/-
	M/s Devender Kumar
	11,50,592/-
	120 days
	5,21,384/-
	16.10.88

	3.
	Development of New Fodder market Mangolpuri (C/o roads, laying of sewerline, waer line and strom water line)
	20,000/-
	Nathu Ram Gupta & C.
	45,94,388/-
	9 month
	67,17,791/-
	31.3.92

	4.
	A/R and maintenance of New Fodder market Mangolpuri.
	812/-
	M/s Satveer Khatri & Sons.
	32464/-
	30 days
	32609/-
	2.4.94

	5.
	Repairing and raising of boundry wall of New Fodder Market, Mangolpuri.
	10,400/-
	M/s Arun Contracts.
	4,14,052/-
	2 months
	4,07,779/-
	18.6.98

	6.
	Annual repair and maintenance of Fodder Market, Mangolpuri.
	6800/-
	M/s Puja Const. Co.
	2,71,722/-
	45 days
	3,69,612/-
	17.8.01

	7.
	P/F MS Main gate at Fodder Market, Mangolpuri.
	4500/-
	M/s Puja Const. Co.
	1,79,241/-
	45 days
	2,61,787/-
	24.12.01

	8.
	C/o and renovation work in office of Chairman at Fodder Market Mangolpuri.
	13,500/-
	M/s Puja Const. Co.
	5,24,106/-
	45 days
	8,49,058/-
	30.8.02

	9.
	C/o RCC U/G water tankat Fodder Markt Mangolpuri.
	19,300/-
	M/s R.P. Singh & Co. P. Ltd.
	
	4 months
	7,70,000/-
	4.10.02

	10.
	C/o of twonos.check post at.Fodder,Mkt.,Mangolpuri.
	14,000/-
	M/s Nareash Kumar
	5,59,139/--
	60 days
	5,65,847/-
	24.12.02

	11.
	P/F water tank at FodderMarket,Mangolpuri.
	3400/-
	M/s Vijender Bhardwaj
	1,33,824/-
	45 days
	320462/-
	21.4.03


NGM, NARELA

	Sl.no.
	Name of Work
	Earnest Money
	Name of party contract awarded
	Estimated cost
	 Time of completion
	 Actual expenditure incurred
	Date of actual completion



	1.
	C/o office building at NGM Narela.
	1,00,000/-
	M/s Rama Const. Co.
	88,82,948/-
	15 months
	1,22,89,502.34
	16.9.2003

	2.
	C/o office cubicals (Hospital block) at NGM Narela.
	1,00,000/-
	M/s R.P. Singh & Co. Pvt. Ltd.
	64,14,784.55
	9 months
	76,45,235.66
	27.6.2003

	3.
	C/o Septic Tank (II) at NGM, Narela.
	31,425/-
	M/s Saroha Const. Co.
	12,56,944.60
	3 months
	14,21,021.00
	22.9.2003

	4.
	C/o 5 nos. water booth including room for chillar plant and toilet block 2 nos. at NGM Narela.
	56,225/-
	M/s Satveer Khatri & Sons
	22,48,837.00
	2 months
	27,57,814.28
	28.10.2003


ROHINI

	Sl.no.
	Name of Work
	Earnest Money
	Name of party contract awarded
	Estimated cost
	 Time of completion
	 Actual expenditure incurred
	Date of actual completion



	1.
	Construction of DAMB staff quarters at Rohini.
	50,000/-
	M/s B.K. Builders
	68,76,675/-
	18 months
	1,33,55,412/-
	6.11.1996


RAJENDRA PLACE, GUEST HOUSE

	Sl.no.
	Name of Work
	Earnest Money
	Name of party contract awarded
	Estimated cost
	 Time of completion
	 Actual expenditure incurred
	Date of actual completion



	1.
	Supplying of chairs for Convention Centre cum Guest House at Rajendra Place.
	Nil
	M/s Chairs Gallery
	L.S.
	8 days
	3,70,328/-
	28.2.01

	2.
	Establishment of Convention Centre cum Guest House at Rajendra Place Premises (Interior work)
	1,00,000/-
	M/s Value Link Interior
	74,81,172/-
	4 months
	70,50,288/-
	31.12.2000


DAMB OFFICE BUILDING, JANAKPURI

	Sl.no.
	Name of Work
	Earnest Money
	Name of party contract awarded
	Estimated cost
	 Time of completion
	 Actual expenditure incurred
	Date of actual completion

(Time period)



	1.
	P/F partition, false ceiling, Misc. civil and electrical work (Part-I) at office building Janakpuri  
	77910/-
	M/s Nuelem Ltd.
	31,16,056/-
	10 days
	31,99,247/-
	6.6.98

	2.
	P/F partition false ceiling, misc. civil and electrical work (Part-II) at office building, Janakpuri, Delhi.
	58,600/-
	M/s Design Tech.
	23,42,559/-
	75 days
	23,72,616/-
	9.6.98

	3.
	C/o office building including electrical, sanitation, and water supply installation in Institutional area, Pankha Road, Janakpuri.
	33,562/-
	M/s Competent Construction Co.
	35,12,366/-
	18 months
	48,85,365/-
	26.11.96


FLOWER MARKET AT OKHLA

	Sl.no.
	Name of Work
	Earnest Money
	Name of party contract awarded
	Estimated cost
	 Time of completion
	 Actual expenditure incurred
	Date of actual completion



	1.
	 C/o boundary wall and filling of good earth at Flower Market, Okhla. 
	58.000/-
	M/s Saroha Const. Co.
	23,10,776/-
	4 months
	30,84,138/-
	3.9.2001 



	2.
	Const. of office building laying storm water line and WBM roads at Flower market, Okhla.
	45,000/-
	M./s Pooja Const. Co.
	17,62,784/-
	4 months
	24,79,924/-
	30.7.02 



	3.
	Const. of sheds in plot No. 277 at Flower Market, Okhla. 
	54,500/-
	M/s Fiberfill Engineers
	21,69,826/-
	4 months
	23,81,028/-
	21.6.02



	4.
	Const. of sheds, roads and laying SW line at Plot no. 278 in Flower market, Okhla.
	52,000/-
	M/s Pooja Const. Co.
	20,78,242/-
	3 months
	17,94,343/-
	12.3.03

	5.
	P/F fibre sign board at front of shops 
	8,100/-
	M/s Fibrefill Engineers.
	3,20,266/-
	1 month
	2,66,530/-
	3.4.03



	6.
	P/F Retro-reflective over head sign board for Flower Market.
	6,500/-
	M/s C.B.M. Industries Ltd.
	2,49,365/-
	1 month
	2,67,852/-
	30.5.03


Fodder Market, Tikri Kalan

	Sl.no.
	Name of Work
	Earnest Money
	Name of party contract awarded
	Estimated cost
	 Time of completion
	 Actual expenditure incurred
	Date of actual completion

(Time period)



	1.
	C/o Toilet at proposed Fodder market, Tikri Kalan.
	
	M/sManas Bharti Foundation.
	2,06,500/-
	2 months
	2,47,715/-
	19.7.99

	2.
	Erection of Sereen at proposed market at Tikri Kalan.
	21,700/-
	M/s Satyaveer Khatri & Sons.
	8,66,410/-
	2 months
	10,37,603/-
	5.5.99

	3.
	C/o Temporary shed at proposed Fodder Market Tikri kalan.
	27,800/-
	M/s Jyoti Const. Co.
	11,10,334/-
	2 months
	23,99,825/-
	20.6.99

	4.
	C/o pavements with dry stone pitching at Tikri Kalan.
	24,000/-
	M/s D.K. Promoters & Builders.
	9,59,594/-
	2 months
	12,05,894/-
	25.5.99

	5.
	P/L storm water drain and desilting of open surface drain at proposed Fodder market Tikri kalan.
	13,600/-
	M/s Saroha Const. Co.
	5,43,684/-
	2 months
	7,18,715/-
	10.11.99

	6.
	Laying W.B.M. and premix carpeting at proposed Fodder Market, Tikri Kalan.
	19,200/-
	M/s D.K.K. Promoters & Builders.
	7,65,000/-
	45 days
	5,65,433/-
	25.9.99

	7.
	P/L Fibre glass water storage tanks i/c covering with AC sheets at proposed Fodder Market, Tikri Kalan. 
	4950/-
	M/s Saroha Const. Co.
	1,96,136/-
	30 days
	2,04,510/-
	24.12.99

	8.
	Boring and installation of deep bore hand pump at proposed Fodder Market, Tikri Kalan.
	
	M/s Arun Contracts.
	5,39,50/-
	30 days
	53,950/-
	13.11.99

	9.
	Installation of tubewell at proposed Fodder market, Tikri Kalan (2 nos.)
	
	M/s MITC Gurgaon
	3,00,506/-
	2 months
	3,0,506/-
	28.8.00

	10
	C/o tubewell room and laying GI water supply line at proposed Fodder Market Tikri Kalan.
	7600/-
	M/s Arun Contracts
	3,030,390/-
	2 months
	1,54,594/-
	13.5.00

	11.
	P/ maintenance of creepers plants.
	2300/-
	M/s Agastya Flora inc.
	91,296/-
	1 month
	1,57,200/-
	25.6.01.


